
From: Erin Madden
To: Kristine Koch/R10/USEPA/US@EPA
Cc: Huber Audie; Humphreys Brandy; Chip Humphrey/R10/USEPA/US@EPA; Cunninghame Brian; Williams JD; Weis 

Julie; Bluelake Lisa; Johnson Matt; Karnosh Michael; Downey Tom
Subject: Re: detailed FS to ROD schedule
Date: 10/17/2011 03:32 PM

Thanks Kristine. It looks like given this schedule and the current due date for the 
draft FS, the absolute earliest ROD date is mid-2014. Is that your estimate as well? I 
did not understand your "note" below regarding Tribal comment to NRRB and a 
presentation on the Preferred Remedial Action. Were you saying that the Tribes 
would need a presentation on the preferred action in order to facilitate comments to 
the NRRB? If so, is that in addition to the government to government consultation? I 
spoke with Nez Perce Office of Legal Counsel regarding government to government 
consultation last month and would be happy to offer some initial thoughts on that 
process if you want to give me a call to discuss.

erin

Erin Madden
Cascadia Law P.C.
www.cascadialawpc.com
2716 SE 23rd Ave.
Portland, OR 97202
503-753-1310
503-296-2973 FAX
erin.madden@gmail.com

CONFIDENTIALITY NOTICE
This e-mail transmission is protected by the attorney-client or attorney work product privilege. If you are not the 
intended recipient, please immediately notify the sender and then delete this e-mail and destroy any copies that 
may have been made.  Thank you.
 

On Oct 17, 2011, at 10:50 AM, Koch.Kristine@epamail.epa.gov wrote:

Erin - There are too many caveats to the various steps in the process of issuing a ROD 
to provide a specific schedule, so we are providing major steps in the process and 
approximate time frames for each.  The missing step is Tribal Consultation since we have 
asked the Tribes to indicate where and how in this process each Tribe would like to be 
consulted on the remedy.  This is not an enforceable schedule, but provided to allow you 
to understand the approximate time frames with each step. 

From the point of an acceptable RI/FS.... 

Develop Preferred Remedial Action/Preliminary Draft Proposed Plan         3-4 months 
Internal EPA Review                                                        2-3 months 
        Region 10 Presentation of Preferred Remedial Action 
        National Remedy Review Board (NRRB) Presentation of Preferred Remedial Action 
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                **Note:  Tribes may submit comments to the NRRB 1 month prior to 
presentation, so there would need to be a presentation of the Preferred Remedial Action 
Final Draft Proposed Plan                                                1-2 months 
EPA HQ Review of Proposed Plan                                        1 month 
Incorporate comments                                                        1-2 months 
Public Comment Period                                                        3+ months 
Respond to Public Comments/Draft ROD                                6-7 months 
State/HQ Review of Draft ROD                                                1 month 
Finalize ROD                                                                1-2 months 

If you have any questions or concerns with this schedule, please feel free to contact Chip 
or I directly. 

Regards, 
Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington  98101-3140

(206)553-6705
(206)553-0124 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only) 

From:        Erin Madden <erin.madden@gmail.com> 
To:        Kristine Koch/R10/USEPA/US@EPA, Chip Humphrey/R10/USEPA/US@EPA 
Cc:        Johnson Matt <matt@jdw-law.net>, Humphreys Brandy <Brandy.Humphreys@grandronde.org>, Weis Julie 
<jweis@hk-law.com>, Huber Audie <audiehuber@ctuir.com>, Williams JD <jdw@jdw-law.net>, Downey Tom 
<tomd@ctsi.nsn.us>, Karnosh Michael <Michael.Karnosh@grandronde.org>, Bluelake Lisa 

<lisa.bluelake@grandronde.org>, Cunninghame Brian <cunninghame@gorge.net> 
Date:        10/03/2011 12:42 PM 
Subject:        detailed FS to ROD schedule 

Chip and Kristine,

I know you are currently considering the LWG's request for an extension to submit the 
Draft FS. It would be very helpful if in addition to making a decision on this issue, 
you could also provide the government team with a detailed schedule for getting from 
the FS to the ROD. In particular, this is very important to the Trustee's NRDA 
process as our NRD allocation process is currently tied to issuance of the ROD. 
Thanks for your consideration of this request.

erin

Erin Madden
Cascadia Law P.C.
www.cascadialawpc.com
2716 SE 23rd Ave.
Portland, OR 97202
503-753-1310
503-296-2973 FAX
erin.madden@gmail.com

CONFIDENTIALITY NOTICE
This e-mail transmission is protected by the attorney-client or attorney work product 
privilege. If you are not the intended recipient, please immediately notify the 
sender and then delete this e-mail and destroy any copies that may have been made.  
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Thank you.


